COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/03/2010

ESTIMATE SUMMARY 08:40:30
CONTID: C17255 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 17255-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 82.0 DAYS TIME ALLOW: 100 WORK DAYS
I-25 Overlay, US6 to 23rd Ave PERCENT TIME: 82.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: ES6 0252-402
I-25 OVERLAY, US6 TO 23RD AVE
NAME OF ROAD: I-25
PROJECT COUNTIES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 01/25/2010 DATE TIME STARTED 06/14/2009
2500 E BRANNAN WAY DATE LET 04/02/2009 DATE WORK BEGAN 06/14/2009
DATE AWARDED 04/08/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/27/2009 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 06/14/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,470,636.67 PARTICIPATING $ 2,757,975.39 S 4,178.74
AWARD PROJECT AMT: $ 2,775,094.21 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 79.47% TOTAL EARNINGS 2,757,975.39 4,178.74
FUNDS AVAILABLE: $ 712,661.28 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,757,975.39 4,178.74
TOTAL CLAIMS: $ 0.00 RETAINAGE -41,626.41 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,716,348.98 4,178.74
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,716,348.98 4,178.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,178.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17255-BID ESTIMATE RUN 02/03/2010
PROJECT: ES6 0252-402 ESTIMATE NO: 0007 08:40:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00202 *REMOVAL OF GUTTER 100.000 100.000
LF 0.000 0.00
17.09000 100.000 1,709.00
0010 202-00203 *REMOVAL OF CURB AND GUTTER 677.000 677.000
LF 0.000 0.00
5.88000 677.000 3,980.76
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 139,358.000 139,358.000
Sy 0.000 0.00
1.09000 139,358.000 151,900.22
0020 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,000.000 131.000
SY 0.000 0.00
5.00000 131.000 655.00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,179.000 1,178.500
LF 0.000 0.00
2.67000 1,178.500 3,146.60
0030 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 2,316.000 2,316.000
LF 0.000 0.00
13.36000 2,316.000 30,941.76
0035 202-01300 *REMOVAL OF END ANCHORAGE 7.000 7.000
EACH 0.000 0.00
105.80000 7.000 740.60
0040 202-04002 *CLEAN CULVERT 1.000 1.000
EACH 0.000 0.00
1,068.64000 1.000 1,068.64
0045 202-04010 *CLEAN INLET 60.000 39.000
EACH 0.000 0.00
267.16000 39.000 10,419.24
0050 203-00100 MUCK EXCAVATION 0.000 0.000
cYy 0.000 0.00
83.62000 0.000 0.00
0055 203-01500 BLADING 40.000 3.500
HOUR 0.000 0.00

118.15000 3.500 413.53
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PCN: 17255-BID ESTIMATE RUN 02/03/2010
PROJECT: ES6 0252-402 ESTIMATE NO: 0007 08:40:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01597 *POTHOLING 40.000 0.000
HOUR 0.000 0.00
165.64000 0.000 0.00
0065 203-01620 SWEEPING (PICK-UP BROOM) 200.000 12.000
HOUR 0.000 0.00
117.82000 12.000 1,413.84
0070 203-02330 LABORER 40.000 0.000
HOUR 0.000 0.00
50.97000 0.000 0.00
0075 206-01000 BED COURSE MATERIAL 31.000 31.000
cY 0.000 0.00
74.48000 31.000 2,308.88
0080 207-00205 TOPSOIL 250.000 0.000
cy 0.000 0.00
25.65000 0.000 0.00
0085 208-00002 *EROSION LOG (12 INCH) 100.000 0.000
LF 0.000 0.00
2.46000 0.000 0.00
0090 208-00020 *SILT FENCE 227.000 227.000
LF 0.000 0.00
0.96000 227.000 217.92
0095 208-00034 *GRAVEL BAG 1,000.000 764.000
LF 0.000 0.00
4.81000 764.000 3,674.84
0100 208-00045 *CONCRETE WASHOUT STRUCTURE URBAN 3.000 3.000
EACH 0.000 0.00
961.78000 3.000 2,885.34
0105 208-00050 *STORM DRAIN INLET PROTECTION 43.000 43.000
EACH 0.000 0.00
3.63000 43.000 156.09
0110 208-00206 *EROSTION CONTROL SUPERVISOR 30.000 25.000
DAY 2.000 363.34
181.67000 27.000 4,905.09
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PCN: 17255-BID ESTIMATE RUN 02/03/2010
PROJECT: ES6 0252-402 ESTIMATE NO: 0007 08:40:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-04010 ADJUST MANHOLE 0.000 0.000
EACH 0.000 0.00
267.16000 0.000 0.00
0120 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
374.02000 0.000 0.00
0125 213-00003 *MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
480.90000 0.000 0.00
0130 213-00061 *MULCH TACKIFIER 340.000 0.000
1B 0.000 0.00
1.68000 0.000 0.00
0135 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,500.000 91.000
sy 0.000 0.00
1.88000 91.000 171.08
0140 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 450.000 336.130
TON 0.000 0.00
104.60000 336.130 35,159.20
0145 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 23,230.230 23,230.230
TON 0.000 0.00
74.90000 23,230.230 1,739,944.23
0150 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,500.000 3,497.000
GAL 0.000 0.00
2.52000 3,497.000 8,812.44
0155 420-00500 *GEOTEXTILE (PAVING) 4,159.000 4,159.000
sy 0.000 0.00
2.09000 4,159.000 8,692.31
0160 420-00510 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 131.000 131.000
SY 0.000 0.00
18.30000 131.000 2,397.30
0165 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 4 INCH 3.000 3.000
cy 0.000 0.00
486.23000 3.000 1,458.69



CONTID: Cl17255 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17255-BID ESTIMATE RUN 02/03/2010
PROJECT: ES6 0252-402 ESTIMATE NO: 0007 08:40:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 601-06100 *CONCRETE (PATCHING) 3.000 0.000
cYy 0.000 0.00
4,808.86000 0.000 0.00
0175 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,005.000 1,004.500
LF 0.000 0.00
13.89000 1,004.500 13,952.51
0180 606-00501 *PRECAST GUARDRAIL (INSTALL ONLY) 0.000 0.000
LF 0.000 0.00
14.05000 0.000 0.00
0185 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 2,544.000 2,544.000
LF 0.000 0.00
53.43000 2,544.000 135,925.92
0190 606-01370 *TRANSITION TYPE 3G 5.000 5.000
EACH 0.000 0.00
1,207.56000 5.000 6,037.80
0195 606-01380 *TRANSITION TYPE 3H 1.000 1.000
EACH 0.000 0.00
555.69000 1.000 555.69
0200 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
1,939.58000 2.000 3,879.16
0205 606-02005 *END ANCHORAGE (FLARED) 5.000 5.000
EACH 0.000 0.00
1,741.88000 5.000 8,709.40
0210 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
2.94000 0.000 0.00
0215 609-24004 *GUTTER TYPE 2 (4 FOOT) 100.000 100.000
LF 0.000 0.00
10.69000 100.000 1,069.00
0220 609-60011 *CURB TYPE 6 (SECTION M) 700.000 394.000
LF 235.000 1,506.35

6.41000 629.000 4,031.89
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PCN: 17255-BID ESTIMATE RUN 02/03/2010
PROJECT: ES6 0252-402 ESTIMATE NO: 0007 08:40:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-72887 *MICROWAVE VEHICLE RADAR DETECTOR 2.000 2.000
EACH 0.000 0.00
13,731.98000 2.000 27,463.96
0230 614-87326 *CCTV POLE (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
1,122.06000 1.000 1,122.06
0235 615-00050 EMBANKMENT PROTECTOR TYPE 5 7.000 7.000
EACH 0.000 0.00
2,671.59000 7.000 18,701.13
0240 625-00000 *CONSTRUCTION SURVEYING 0.000 0.000
LS 0.000 0.00
5,850.79000 0.000 0.00
0245 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
76,025.71000 1.000 76,025.71
0250 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
534.31000 0.500 267.15
0255 627-00005 *EPOXY PAVEMENT MARKING 190.000 190.000
GAL 0.000 0.00
69.46000 190.000 13,197.40
0260 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 600.000 548.500
GAL 0.000 0.00
30.99000 548.500 16,998.02
0265 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 6,012.000 6,012.000
SF 0.000 0.00
8.71000 6,012.000 52,364.52
0270 630-00000 *FLAGGING 700.000 622.000
HOUR 0.000 0.00
22.44000 622.000 13,957.68
0275 630-00003 *UNIFORMED TRAFFIC CONTROL 1,000.000 687.500
HOUR 0.000 0.00

2.14000 687.500 1,471.25
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PROJECT: ES6 0252-402 ESTIMATE NO: 0007 08:40:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 1.800
EACH 0.000 0.00
6,411.82000 1.800 11,541.28
0285 630-00007 *TRAFFIC CONTROL INSPECTION 63.000 63.000
DAY 0.000 0.00
133.58000 63.000 8,415.54
0290 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 78.000
DAY 0.000 0.00
748.05000 78.000 58,347.90
0295 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.000 0.00
213.73000 3.600 769.43
0300 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 10.800
EACH 0.000 0.00
53.43000 10.800 577.04
0305 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 200.000 163.800
EACH 0.000 0.00
21.37000 163.800 3,500.41
0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 79.200
EACH 0.000 0.00
32.06000 79.200 2,539.15
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200
EACH 0.000 0.00
42.75000 7.200 307.80
0320 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 28.800
SF 0.000 0.00
117.55000 28.800 3,385.44
0325 630-80355 *PORTABLE MESSAGE SIGN PANEL 8.000 7.200
EACH 0.000 0.00
1,602.95000 7.200 11,541.24
0330 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 4.500
TYPE)
EACH 0.000 0.00
1,068.64000 4.500 4,808.88
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80360 *DRUM CHANNELIZING DEVICE 50.000 9.900
EACH 0.000 0.00
10.69000 9.900 105.83
0340 630-80370 *CONCRETE BARRIER (TEMPORARY) 2,330.000 2,097.000
LF 0.000 0.00
42.75000 2,097.000 89,646.75
0345 630-80380 *TRAFFIC CONE 400.000 315.000
EACH 0.000 0.00
7.48000 315.000 2,356.20
0350 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 1.000
DAY 0.000 0.00
534.32000 1.000 534.32
0355 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
26,715.90000 0.000 0.00
0360 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000 2.700
(TEMPORARY)
EACH 0.000 0.00
6,946.13000 2.700 18,754.55
0365 700-70010 F/A MINOR CONTRACT REVISIONS 245,835.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0375 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 10,000.000 -29,174.680
FA 0.000 0.00
1.00000 -29,174.680 -29,174.68
0380 700-70016 F/A FUEL COST ADJUSTMENT 40,000.000 25,456.520
F A 0.000 0.00
1.00000 25,456.520 25,456.52
0385 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 35,000.000 -26,079.190
FA 0.000 0.00
1.00000 -26,079.190 -26,079.19
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CAT NO0200 ROADWAY

0390 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 250,000.000 128,247.410
FA 0.000 0.00
1.00000 128,247.410 128,247.41
0395 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,500.000 1,500.000
FA 0.000 0.00
1.00000 1,500.000 1,500.00
0400 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70031 F/A INTERIM SURFACE REPAIR 19,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70035 F/A UNIFORMED TRAFFIC CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70036 FORCED ACCOUNTS LANDSCAPE RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 900-00021 *ADDED ITEM (SQUARE FOOT)/ STORM DRAIN INLET 396.000 396.000
PROTECTION (SPECIAL)
SF 0.000 0.00
17.00000 396.000 6,732.00
0445 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) SEDIMENT 50.000 0.000
REMOVAL AND DISPOSAL
HOUR 0.000 0.00
60.00000 0.000 0.00
0450 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) SEDIMENT 50.000 0.000
REMOVAL AND DISPOSAL
HOUR 0.000 0.00
115.00000 0.000 0.00
0455 208-00070 *STABILIZED CONSTRUCTION ENTRANCE SMCO #5 1.000 1.000
EACH 0.000 0.00

1,500.00000 1.000 1,500.00
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CAT NO0200 ROADWAY
0465 900-00006 ADDED ITEM (DOLLAR)/ SMCO #7 - PRICE REDUCTION FOR -269.290 -269.290
CONCRETE
DOL -620.020 -620.02
1.00000 -889.310 -889.31
0470 630-80367 *PORTABLE TRAFFIC SPEED MONITOR SMCO #8 0.000 0.000
EACH 0.000 0.00
5,248.00000 0.000 0.00
0475 612-00060 *REFLECTOR (MEDIAN BARRIER) 48.000 0.000
EACH 48.000 576.00
12.00000 48.000 576.00
0480 900-00006 ADDED ITEM (DOLLAR)/ -140.000 -140.000
DOL 0.000 0.00
1.00000 -140.000 -140.00
0485 900-00006  ADDED ITEM (DOLLAR)/ -450.000 -450.000
DOL 0.000 0.00
1.00000 -450.000 -450.00
0490 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 126.000 126.000
(TYPE I) SMCO #12
SF 0.000 0.00
30.60000 126.000 3,855.60
CAT 0200 CURRENT AMT $ 3,452,881.90 $ 1,825.67% 2,741,168.97
CAT NOO0400 CONSTRUCTION ENGINEERING
0425 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,453.30000 1.000 14,453.30
0430 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 801.47
801.47000 1.000 801.47
0435 700-70081 *F/A PROVIDE FIELD OFFICE (UTILITIES AND SECURITY) 2,500.000 0.000
FA 1,551.600 1,551.60
1.00000 1,551.600 1,551.60
CAT 0400 CURRENT AMT $ 17,754.77 $ 2,353.07 $ 16,806.37
PROJECT TOTAL CURRENT AMT $ 3,470,636.67 $ 4,178.74 2,757,975.34




